Data Warehouse Project Update June 28, 2007

**Project Description**  
Building of reports for various academic/enrollment and other tracking purposes.

**AQIP Category**  
Understanding Students' and Other Stakeholders' Needs  
Measuring Effectiveness  
Planning Continuous Improvement

**Key Performance Indicators/ Measures**  
Identify and prioritize reports that need to be built. Set timelines for completion of each report. Identify departmental sponsors to work with IT to determine report criteria and testing.

**Status**

1. Existing reports have been reviewed with users  
2. Additional new reports have been identified  
3. Data access for new reporting structure has been finalized – MnSCU postponed rollout date from 12/06 to 7/07  
4. New secure central access point server (mandated for reporting access by MnSCU) has been installed and configured  
5. Major coding process has been finalized and records cleanup is underway  
6. Crystal reports version 10 has been upgraded to version Xi – this newer version is much more user friendly and allows us more flexibility in the way we build reports

**Next Steps**

1. Convert current version 10 reports to Xi (August, 2007)  
2. Prioritize remaining existing reports and meet with users to determine any changes needed (November, 2007)  
3. Convert current MS Access reports to Crystal (March, 2008)  
4. Continue to identify new reporting needs (December, 2007)  
5. Build additional new reports as needed (ongoing)